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Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — Additional ACM pipe insulation Basement through 4 floor.

This quote is written as a request for a change to the contract for the removal of additional ACM pipe
insulation and pipe joint sealant (commonly called pookie) beyond the quantity that could have been
considered based on the original RFP information provided. Please note that the main supply lines that
ran from the west mechanical room to the east mechanical room all tested positive for ACM in the pipe
insulation sealant.

The original proposal for the Custom House included reports of ACM which included specific summary of
details for the removal of pipe insulation. The 2008 report summarized the total pipe insulation. Spot
checks of rooms from the 1994 report to the 2008 report seem to indicate that the 2008 report had a
more comprehensive total and also the DBDI states that the 2008 report “shall be utilized by the
contractor in the planning and execution of the project”.

The areas under consideration for additional pipe insulation are the 1%, 2™ 3", and 4" floors. The 5"
floor had no ACM and the quantity of ACM indicated in the RFP documents at the basement has been
predominantly verified to be accurate because the basement areas are more accessible allowing more
thorough discovery. The amounts of ACM pipe insulation figured in the base contract are derived from
the totals provided in the attached summary from the 2008 report. Please note that the 4™ floor
includes above ceiling pie insulation to be removed as noted in survey as room 4005.

The amount of ACM pipe insulation removed has been documented by both Walsh and the abatement
contractor for the 4™, 3" and most of the 1% floors. See the attached summary documents for those
totals. Area C2 of the 1* floor and the entire 2™ floor quantities are extrapolations of the completed
floors due to the fact that we cannot wait until they are complete for the actual totals.



Matsuo - g@ﬁ?@?ﬁﬁ

Engineering Construction
A Joint Venture

Quantities Actually Removed as of 3-14-13:
4" floor removed 4093 feet

3" floor removed 1971 feet

1* floor removed (excluding C2) 10,184 feet

Quantities Estimated to be Removed as of 3-14-13:

2" floor ta be removed 1971 feet (based on same as 3™ floor)
1* floor area C2 based on 2/3 of the amountin C1 932 feet
Basement — based on survey amounts 4437 feet

Total amount of pipe insulation removed or expected to be removed = 23,588 feet.

The difference between the quantity of ACM pipe insulation that could have been anticipated based on
the RFP documents and quantity of pipe insulation actually removed is what MC is requesting. With the
additional removal comes additional oversight and additional time. Each floor will add 4 days to the
schedule and 4 days of additional oversight for a total of 16 days request added to the schedule and
general conditions. Please see the attached estimate form showing the cost break down.

If you require any additional information please contact us at the office.

Sincerel

Mark Euwema
Project Manager






